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Tamiami Trail CulvertsTamiami Trail Culverts

19 culverts  installed at 9 
locations between  
Collier-Seminole  State 
Park and SR 29
Completed  in 2005 
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Canal PluggingCanal Plugging

Prairie Canal Plugging
Phase I:

Completed mid 2004
More than 30 plugs 
were installed  over 2-
mile section

Phase II:
Installed in 2006-2007
Plugs & adjacent fill 
were placed in 5 miles 
of canal
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Soil Remediation (50% complete)Soil Remediation (50% complete)

Traces of chlordane from agricultural  operations in 
the 1940’s were found on 65 acres adjacent to 
project area. Soil inversion remediation process is 
being used to prevent leaching of chlordane into 
surface waters adjacent to the project area.
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Structure Demolition (100% complete)Structure Demolition (100% complete)

As part of site clean up 
for the restoration 
project, existing 
facilities, trash, and 
structures were 
removed. 

Recycling:
Concrete rubble (1,345 tons)
Tires from abandoned vehicles
Misc. debris (7,660 cyds.)
Asphalt from paved roads
Steel from vehicles, old 
equipment &campers
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Road Removal (25%complete)Road Removal (25%complete)

Removal and/or  regrading of 260+ miles of asphalt & limerock roads is 
necessary  to restore blocked  flow ways. 

Phase I: (99% complete)
All roads removed east of Merritt Canal (65 miles)
7 culverts installed under Stewart Boulevard

Secondary Phases
Approximately  200 miles of remaining roads will be removed in concert 
with canal plugging, to be removed after pump stations are operational
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NEXT STEPS IN RESTORATIONNEXT STEPS IN RESTORATION

SFWMD is turning over all construction to 
USACE
USACE to issue NTP for Merritt Pump 
Station & Phase 2 Road Removal Feb. 2009
USACE to issue Faka Union Pump Station & 
Phase 3 Road Removal 2nd qtr FY11
USACE to issue Miller Pump Station & 
Phase 4 Road Removal 2nd qtr FY 13

*Construction is dependent on Funding availability
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Restoration SuccessRestoration Success



DISCUSSION/QUESTIONSDISCUSSION/QUESTIONS


	Everglades Restoration Update
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Road Removal (25%complete)
	NEXT STEPS IN RESTORATION
	Slide Number 9
	Restoration Success
	Slide Number 11

